Dec 03 /Jan 04 Shutdown Work Schedule
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PLANNED ACTIVITIES

Injector Storage Ring Interlock Tasks Other
1 P1 Kicker tank work 26 Install Corrector Regulators in AH3's & Zone F 51 lidati 76 17BM i cable ends after front end valve is replaced
2 27___Canted Undulator Install in S21 52 ACIS Work 77 33ID__Pull and terminate cables for Beamline isolation Valve Zone Tests
3 28 Install Trims in S31, 24 & 25 53 78 PS Startup
4 20 Remove Trims from 14, 26 & 27 54 ALL_Inspect FE shutters for radiation damage 79 Not available
5 30 Tiein ACIS chain C into the MPEOB string 55 41D Relocate BLEPS rack #2 to roof 80 Machine Studies
6 31 SupportIS1 56 17BM__BLEPS-o-PSS interface 81 Lab Holiday
7 32 eneral Septum Mantiance 57 17BM _Install Remote Shutter Interface 82
8 33 eneral Kicker Mantiance 58 17BM __ Integrate P6IS 83
9 34 Add Cooling fans to SR Converter Cabinets 59 ALL__Replace WDT relays 84
10 35 Analog Readback Repairs 60 13BM__Integrate new Shutter SH1-C 85
11 36 General PM 61 8BM__Install Remote Shutter Interface 86
12 37__Assist Markovice with Electrical 62 8BM__ BLEPS-0-PSS interface 87
13 38 igate EMW trip: 63 8BM__Assist beamline with wiring issues 88
14 39 64 51D Relocate DIW units 89
15 40 65 71D Relocate DIW units 90
16 41 66 8ID Relocate DIW units 91
17 42 67 ALL ACIS - PSS Validations 92
18 43 68 ALL Exercise all FE shutters 93
19 44 69 Door PM 94
20 45 70 PSS PM 95
21 46 71 16 Upgrade V2 FEEPS to V2.1 96
22 47 72 22 Upgrade V2 FEEPS to V2.1 97
25 48 Septum/Kicker & Zone Testing 73 241D Continue on with i 98
24 49 Operator Training 74 21ID__Remove old cables and pull in new one between FERDP and device| 99
25 Starl-uE 50 Starl-uE 75 211D Pull Cables in for FEEPS, prep for next shutdown 100
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